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099 11
36
37
43

109936Z
I1

SR 99/ALASKAN WAY VIADUCT
DOWNTOWN SEATTLE (29.89) (32.02)

Four options have been developed for the obsolete and earthquake vulnerable viaduct, in addition to a rebuild 
option, to eliminate risk of traffic-crippling structural failure. Other improvements will be included to 
improve traffic flow and safety within this north-south arterial. Additionally envronmental upgrades and 
pedestrian facility improvements will be included.  Funds provided will allow completion of the 
environmental process, first phase design, partial right of way acquisition and partial relocation of utility 
facilities.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-05 19,000 36,500 36,000 +/-30%91,500
Right of Way Aug-04 Jun-05 50,000 50,000 +/-30%100,000
Construction Jan-05 Apr-10 5,600 44,900 180,000 28,000 +/-30%258,500

19,000 92,100 130,900 180,000 28,000 450,000

Additional Revenue Required for Completion Design (PE) Jul-03 Feb-05 111,500 +/-30%111,500
Construction Jan-05 Jul-17 188,779 1,367,881 1,367,799 1,887,797 4,137,218 +/-30%11,018,1242,068,650

300,279 1,367,881 1,367,799 1,887,797 4,137,218 11,129,6242,068,650

19,000 392,379 1,498,781 1,547,799 1,915,797 4,137,218 11,579,6242,068,650SR 99/ALASKAN WAY VIADUCT (Total)

Four options have been developed for the obsolete and earthquake vulnerable viaduct, in addition to a rebuild 
option, to eliminate risk of traffic-crippling structural failure. Other improvements will be included to 
improve traffic flow and safety within this north-south arterial. Additionally envronmental upgrades and 
pedestrian facility improvements will be included.  Funds provided will allow completion of the 
environmental process, first phase design, partial right of way acquisition and partial relocation of utility 
facilities.

New Revenue (Referendum 51) Design (PE) Jan-03 Feb-05 19,000 36,500 36,000 +/-30%91,500
Right of Way Aug-04 Jun-05 50,000 50,000 +/-30%100,000
Construction Jan-05 Apr-10 5,600 44,900 180,000 28,000 +/-30%258,500

19,000 92,100 130,900 180,000 28,000 450,000

Additional Revenue Required for Completion Design (PE) Jul-03 Feb-05 111,500 +/-30%111,500
Construction Jan-05 Jul-17 188,779 1,367,881 1,367,799 1,887,797 4,137,218 +/-30%11,018,1242,068,650

300,279 1,367,881 1,367,799 1,887,797 4,137,218 11,129,6242,068,650

19,000 392,379 1,498,781 1,547,799 1,915,797 4,137,218 11,579,6242,068,650SR 99/ALASKAN WAY VIADUCT (Total)
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167 11
30
33
37
47

116700S
I1

SR 167/CORRIDOR STUDY
PACIFIC TO RENTON (11.17) (27.28)

This project will complete the environmental process for the SR 167 corridor between South Renton and 
Puyallup.  The study will determine how the existing projects at the north and south ends of SR 167 should 
tie together most effectively.  At the completion of the environmental process, WSDOT will know the scope 
and cost range for making any needed improvements.

New Revenue (Referendum 51) Design (PE) Jul-03 Jul-06 5,254 2,746 +/-20%8,000

5,254 2,746 8,000

5,254 2,746 8,000SR 167/CORRIDOR STUDY (Total)
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405 01

11
37
41
45
47
48

140500S
I1

I-405/TUKWILA TO LYNNWOOD
TUKWILA TO LYNNWOOD (0.00) (30.32)

Total project will construct up to two additional lanes in each direction for the entire 30-mile length of I-405 
from Tukwila to Lynnwood. It includes truck climbing and auxiliary lanes, HOV access ramps, and 
reconstruction of major freeway to freeway interchanges at I-5, SR 167, I-90, SR 520 and SR 522. The 
overall project reduces congestion; supports transit, vanpool and carpool use; and improves environmental 
conditions. Funds provided for this first phase will construct additional lanes on I-405 from SR 181 to SR 
169; includes rebuilding the SR 167 interchange; adds lanes on SR 167 from So. 180th St to I-405 in Renton; 
adds lanes on southbound I-405 from SE 8th to I-90 in Bellevue; and adds a lane in each direction in the 
Totem Lake area of Kirkland.  Will require additional funding for future phases.

New Revenue (Referendum 51) Design (PE) Jan-03 Jun-08 8,000 50,000 40,000 14,000 *112,000
Right of Way Jan-03 Jun-07 7,000 72,000 21,000 *100,000
Construction Mar-04 Jun-11 38,000 426,000 831,000 263,000 +/-20%1,558,000

15,000 160,000 487,000 845,000 263,000 1,770,000

Additional Revenue Required for Completion Design (PE) Jan-04 Jan-07 18,213 19,787 +/-30%38,000
Right of Way Jan-04 Jun-08 151,071 209,578 209,578 209,578 524 *981,000200,671
Construction Dec-05 Jul-17 915,829 1,576,016 1,576,016 2,509,140 *8,100,2341,523,232

169,284 1,145,194 1,785,594 1,785,595 2,509,664 9,119,2341,723,903

15,000 329,284 1,632,194 2,630,594 2,048,595 2,509,664 10,889,2341,723,903I-405/TUKWILA TO LYNNWOOD (Total)

Total project will construct up to two additional lanes in each direction for the entire 30-mile length of I-405 
from Tukwila to Lynnwood. It includes truck climbing and auxiliary lanes, HOV access ramps, and 
reconstruction of major freeway to freeway interchanges at I-5, SR 167, I-90, SR 520 and SR 522. The 
overall project reduces congestion; supports transit, vanpool and carpool use; and improves environmental 
conditions. Funds provided for this first phase will construct additional lanes on I-405 from SR 181 to SR 
169; includes rebuilding the SR 167 interchange; adds lanes on SR 167 from So. 180th St to I-405 in Renton; 
adds lanes on southbound I-405 from SE 8th to I-90 in Bellevue; and adds a lane in each direction in the 
Totem Lake area of Kirkland.  Will require additional funding for future phases.

New Revenue (Referendum 51) Design (PE) Jan-03 Jun-08 8,000 50,000 40,000 14,000 *112,000
Right of Way Jan-03 Jun-07 7,000 72,000 21,000 *100,000
Construction Mar-04 Jun-11 38,000 426,000 831,000 263,000 +/-20%1,558,000

15,000 160,000 487,000 845,000 263,000 1,770,000

Additional Revenue Required for Completion Design (PE) Jan-04 Jan-07 18,213 19,787 +/-30%38,000
Right of Way Jan-04 Jun-08 151,071 209,578 209,578 209,578 524 *981,000200,671
Construction Dec-05 Jul-17 915,829 1,576,016 1,576,016 2,509,140 *8,100,2341,523,232

169,284 1,145,194 1,785,594 1,785,595 2,509,664 9,119,2341,723,903

15,000 329,284 1,632,194 2,630,594 2,048,595 2,509,664 10,889,2341,723,903I-405/TUKWILA TO LYNNWOOD (Total)
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37
41
45
47
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140501C
I1

I-405/TUKWILA TO LYNNWOOD - T.A.A.
I-405 CORRIDOR (0.00) (30.32)

This study (transportation alternatives analysis, or T.A.A.) will identify a set of reasonable and feasible 
solutions to improve the congestion along the I-405 corridor and initiate the formal environmental analysis 
for the preferred corridor plan. It will combine technical analysis with a major outreach effort to interest 
groups and the general public, to determine the principles and interests that any set of "reasonable and 
feasible solutions" to improve mobility must satisfy.

Funded Design (PE) Jul-98 Sep-05 16,967 3,440 51 1,200 *21,659

16,967 3,440 51 1,200 21,659

16,967 3,440 51 1,200 21,659I-405/TUKWILA TO LYNNWOOD - T.A.A. (Total)

This study (transportation alternatives analysis, or T.A.A.) will identify a set of reasonable and feasible 
solutions to improve the congestion along the I-405 corridor and initiate the formal environmental analysis 
for the preferred corridor plan. It will combine technical analysis with a major outreach effort to interest 
groups and the general public, to determine the principles and interests that any set of "reasonable and 
feasible solutions" to improve mobility must satisfy.

Funded Design (PE) Jul-98 Sep-05 16,967 3,440 51 1,200 *21,659

16,967 3,440 51 1,200 21,659

16,967 3,440 51 1,200 21,659I-405/TUKWILA TO LYNNWOOD - T.A.A. (Total)

* Project Under Way Page 7 of 14 12/2/2002 10:45:33AM



State Route
WSDOT Region

(County)

Project
Number
Sub Pgm

Project Title

Project Description
Location
Phase

Begin End
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future

Total
Cost

Estimate
Confidence

Range

(Mile Post)

Date

Highway Construction Capital Improvement & Preservation Program

District 
Leg Expenditure Plan Dollars are in Thousands

Legislative District 37

(King)
Northwest

519 37 151902A
I3

SR 519 INTERMODAL ACCESS PROJECT
SEATTLE (0.00) (2.26)

Construct a bridge to improve connections for ferry and freight traffic to the Port of Seattle terminals, Central 
Waterfront, and I-90.  This structure separates vehicle, pedestrian, and rail traffic to improve flow and reduce 
accidents.  Phase 1 at Atlantic Street is funded and currently under construction.  Funds provided by 
referendum 51 will allow for construction of Phase 2 at Royal Brougham. Approximately $4M additional 
needed for completion.

Funded Design (PE) Feb-96 May-04 8,314 1,130 300 49 *9,792
Right of Way Oct-98 Aug-01 23,313 *23,313
Construction Jun-00 Nov-04 47,127 4,856 *51,983

78,754 5,985 300 49 85,088

New Revenue (Referendum 51) Right of Way Jun-03 Mar-04 40 1,460 *1,500
Construction Jun-03 Jun-06 10 15,707 23,863 *39,580

50 17,167 23,863 41,080

78,804 23,152 24,163 49 126,168SR 519 INTERMODAL ACCESS PROJECT (Total)
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405 11
37
41

140521D
I6

I-405/RENTON HOV IMPROVEMENTS PROJECT
RENTON (5.00) (5.85)

This project will provide direct transit access to I-405, northbound and southbound.

Funded Design (PE) Sep-00 Nov-04 1,771 5,877 +/-20%7,648
Construction Oct-04 Jun-08 6,673 35,371 13,726 100 +/-20%56,470600

1,771 12,550 35,371 13,726 100 64,119600

1,771 12,550 35,371 13,726 100 64,119600I-405/RENTON HOV IMPROVEMENTS PROJECT (Total)
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Legislative District 37

I-5, Seattle Area - Concrete Pavement Rehabilitation

(Snohomish)
(King)

Northwest
005 01

11
32
37
43
46

100521P
P1

I-5/LUCILLE STREET TO SR 104 - PCCP
SEATTLE NORTH (161.65) (177.78)

Rehabilitate the concrete pavement for 16 miles to extend the life of the roadway surface another 20 to 40 
years.  This project will also include upgrading safety features such as ramp shoulder widening, some 
mainline shoulder widening, guardrail upgrades and illumination upgrades.

Additional Revenue Required for Completion Design (PE) Jul-05 Jul-15 11,814 7,372 8,240 7,529 +/-40%38,0003,045
Right of Way Dec-05 May-09 4,275 2,451 +/-40%6,726
Construction Feb-07 May-17 4,040 184,169 128,350 397,282 +/-40%811,05397,212

20,129 193,993 136,589 404,811 855,779100,257

20,129 193,993 136,589 404,811 855,779100,257I-5/LUCILLE STREET TO SR 104 - PCCP (Total)

Rehabilitate the concrete pavement for 16 miles to extend the life of the roadway surface another 20 to 40 
years.  This project will also include upgrading safety features such as ramp shoulder widening, some 
mainline shoulder widening, guardrail upgrades and illumination upgrades.

Additional Revenue Required for Completion Design (PE) Jul-05 Jul-15 11,814 7,372 8,240 7,529 +/-40%38,0003,045
Right of Way Dec-05 May-09 4,275 2,451 +/-40%6,726
Construction Feb-07 May-17 4,040 184,169 128,350 397,282 +/-40%811,05397,212

20,129 193,993 136,589 404,811 855,779100,257

20,129 193,993 136,589 404,811 855,779100,257I-5/LUCILLE STREET TO SR 104 - PCCP (Total)

20,129 193,993 136,589 404,811

I-5, Seattle Area - Concrete Pavement Rehabilitation Totals

855,779Total 136,589

20,129 193,993 136,589 404,811Additional Revenue Required for Completion 855,779100,257
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Legislative District 37

(Snohomish)
(King)

Northwest
005 01

11
32
37
43
46

100521P
P1

I-5/LUCILLE STREET TO SR 104 - PCCP
SEATTLE NORTH (161.65) (177.78)

Rehabilitate the concrete pavement for 16 miles to extend the life of the roadway surface another 20 to 40 
years.  This project will also include upgrading safety features such as ramp shoulder widening, some 
mainline shoulder widening, guardrail upgrades and illumination upgrades.

Additional Revenue Required for Completion Design (PE) Jul-05 Jul-15 11,814 7,372 8,240 7,529 +/-40%38,0003,045
Right of Way Dec-05 May-09 4,275 2,451 +/-40%6,726
Construction Feb-07 May-17 4,040 184,169 128,350 397,282 +/-40%811,05397,212

20,129 193,993 136,589 404,811 855,779100,257

20,129 193,993 136,589 404,811 855,779100,257I-5/LUCILLE STREET TO SR 104 - PCCP (Total)

Rehabilitate the concrete pavement for 16 miles to extend the life of the roadway surface another 20 to 40 
years.  This project will also include upgrading safety features such as ramp shoulder widening, some 
mainline shoulder widening, guardrail upgrades and illumination upgrades.

Additional Revenue Required for Completion Design (PE) Jul-05 Jul-15 11,814 7,372 8,240 7,529 +/-40%38,0003,045
Right of Way Dec-05 May-09 4,275 2,451 +/-40%6,726
Construction Feb-07 May-17 4,040 184,169 128,350 397,282 +/-40%811,05397,212

20,129 193,993 136,589 404,811 855,779100,257

20,129 193,993 136,589 404,811 855,779100,257I-5/LUCILLE STREET TO SR 104 - PCCP (Total)
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005 11
37

100511J
P2

I-5/SOUTH SEATTLE NORTHBOUND VIADUCT
SEATTLE (163.24) (164.37)

This project will repair the existing bridge deck, overlay the deck with modified concrete or equivalent.  The 
bridge drains and expansion joints will be modified or replaced as needed.  Other minor work necessary to 
complete the deck overlay will also be performed.

Funded Design (PE) Jul-02 Dec-05 363 164 *526
Construction Nov-05 Nov-07 7,809 2,368 *10,177

363 164 7,809 2,368 10,703

363 164 7,809 2,368 10,703I-5/SOUTH SEATTLE NORTHBOUND VIADUCT (Total)
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900 37 190001S
P3

SR900/BOEING ACCESS RD VIC
TUKWILA (5.98) (6.02)

Conduct geotechnical field exploration and design.  Scale loose rock and debris from slope.  Stabilize large 
rock blocks with rock bolts and dowels (Type I).  Protect traffic from rock fall be placing Jersey Barrier at 
the toe of the slope.  Remove about 25 trees from the slope.

Funded Design (PE) Sep-03 May-05 72 *72
Construction Apr-05 Jun-07 2 284 *286

74 284 359

74 284 359SR900/BOEING ACCESS RD VIC (Total)

(King)
Northwest

900 11
37

190012S
P3

SR900/64TH AVE S VIC
RENTON (8.00) (8.10)

Conduct geotechnical field exploration and design. Scale loose rock and debris from slope. Remove trees 
from the slope face.  Install wire mesh and revegetate the slope.

Funded Design (PE) Oct-03 Mar-05 35 *35
Construction Feb-05 Apr-07 10 126 *136

45 126 171

45 126 171SR900/64TH AVE S VIC (Total)
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(Skagit)
(Island)
(King)

(Snohomish)

Northwest
11
21
33
37
43
44
46

100007C
P3

SIGNAL CONTROLLER REPLACEMENT
REGION WIDE (0.00) (0.00)

Upgrade outdated signal controllers to 2070 standard.

Funded Construction Feb-03 Aug-04 249 140 *389

249 140 389

249 140 389SIGNAL CONTROLLER REPLACEMENT (Total)
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